2011 Operations Oversight Schedule

4/12/2011
PROGRAM Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
MOAB WIPP
ARRA Work RL/ORP WIPP SLAC/ETEC| ID | LANL | wvDP
R PORTS
Conduct of MOAB WIPP
) SPRU RL/ORP SLAC/ETEC| ID | LANL | WvDP
Operations ORP PORTS
MOAB
i SPRU RL/ORP WIPP SLAC/ETEC| ID | LANL | wvDP | wiPP
Oversight ORP
MOAB WIPP
Work Control | SPRU RL/ORP URS SLAC/ETEC| ID | LANL | WvDP
R PORTS
Radiation | <. | ORP ID | LANL | wvDp | wipp
Protection
For Cause | SPRU |SRSPRU| BNL (S)i
Worker. Health SR SR
Surveillance
Beryllium RL/PFP ID | LANL
Contractor RL/PFP | WIPP ID WVDP | wipp
Assurance
Readiness ID ID
CA Effectv RL/PFP | WIPP ID WVDP
SAC ID SR | RL/ORP| OR

SCHEDULE IS SUBJECT TO CHANGE DAILY




